
Aware Prepare 2011 Evaluation: 
Executive Summary

Aware & Prepare

Executive summary of the 2011 summative 
evaluation of the Aware & Prepare Initiative.



 
 
  

The Orfalea Fund’s                 
Aware & Prepare Initiative                   
Program Evaluation Executive Summary 
 
The purpose of this document is to summarize outcomes from the Aware & 
Prepare Initiative Program Evaluation Report regarding the value of 
philanthropic investment in strengthening emergency and disaster readiness 
within the Santa Barbara County Operational Area.  
 

2011 

Barbara Andersen 
The Orfalea Foundations 

8/1/2011 



Aware & Prepare Initiative Program Evaluation Executive Summary 2 

 

The purpose of this document is to provide a condensed summary of the comprehensive 
Aware & Prepare Initiative Program Evaluation Report.  There is important background 
information as well as data collection and analysis that are not included in this Executive 
Summary so that it can remain brief and concise.  The longer, more detailed report is 
available upon request.  Please contact Barbara Andersen by email at Barbara@orfalea.org 
or by phone at (805) 565 – 7550 ext. 112.   
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Aware & Prepare: A Community Partnership to Strengthen Emergency & Disaster 
Readiness was established in January 2008 as an Orfalea Fund Initiative in partnership 
with the Santa Barbara County Office of Emergency Management (OEM), Witt Group 
Holdings, LLC (Witt Associates), and local foundations.  The mission is to create a 
community partnership to enhance capabilities to mitigate, prepare for, respond to, and 
recover from emergencies and disasters within the Santa Barbara County Operational Area.  
Although the mission has remained the same, the Aware & Prepare Initiative has evolved to 
be a unique and dynamic public-private partnership that prioritizes collaborative strategic 
planning and decision-making. 
 
The inception of the Aware & Prepare Initiative was instigated as a result of the 
catastrophic impact of Hurricanes Katrina and Rita on the southeastern region of the 
United States in 2005.  After witnessing the devastation of communities that were 
insufficiently prepared to respond and recover from a catastrophic disaster, the Santa 
Barbara County Civil Grand Jury began an investigation to determine the capabilities of 
local government to respond to a disaster of a similar magnitude such as an earthquake.  As 
a result of this investigation, it was determined that Santa Barbara County was ill-equipped 
to respond to a large-scale emergency or catastrophic disaster in several key planning 
areas including emergency public information, the emergency operations center, 
emergency medical care, and emergency sheltering.1   
 
The Orfalea Fund subsequently convened a panel of key stakeholders from both 
government agencies and non-profit organizations to discuss their needs in being able to 
sufficiently respond to and recover from emergencies and disasters within the Santa 
Barbara County Operational Area.  Because the needs ranged from equipment and supplies 
to public education materials and resources, the Orfalea Fund retained Witt Associates to 
assess emergency preparedness, response and recovery capabilities at the county level.  
This Initial Needs Assessment determined seven priority theme areas for improvement 
including: (1) Public Education & Awareness; (2) Coordination and Communication; (3) 
Preparedness: Planning, Training and Exercises; (4) Emergency Public Information; (5) 
Resources and Personnel; (6) Authority and Management; and (7) Volunteers and 
Voluntary Organizations.2  These priority themes also created the granting structure in 
which funding requests were received, vetted and rejected or approved by the Orfalea 
Fund, on behalf of the collaborative of local foundations, in coordination with the Santa 
Barbara County Office of Emergency Management. 
 
 
 

                                                           
1 Santa Barbara County Civil Grand Jury, “Disaster Preparedness: Are We Really Ready?” May 15, 2006. 
Available at: http://www.sbcgj.org/2006/.  
2 Please note that the title of the seventh priority theme has been revised since the Initial Needs Assessment 
conducted in 2007 based on feedback from the Emergency Coordinators Committee.  The original theme was 
titled “Voluntary Organizations Active in Disaster.” 
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Evaluation Approach 
 
The purpose of the Aware & Prepare Initiative program evaluation is to determine the 
effectiveness of philanthropic investment in emergency and disaster readiness within the 
Santa Barbara County Operational Area.3  Funding was primarily targeted to address gaps 
in capabilities as it related to non-profit and government sector resiliency as well as 
organizational capacity-building.  However, our major priority as a result of the Initial 
Needs Assessment was to instigate and support cross-sector collaboration to strengthen 
community public education and awareness, as this was identified by key stakeholders as 
the most significant gap in emergency readiness throughout the Operational Area. 
 
The approach to the program evaluation was guided by the Orfalea Fund Board of 
Directors.  There was a determination at its onset that we would conduct as much of the 
data collection and analysis as possible internally with our partners, rather than seeking a 
third-party to facilitate this process.  The Orfalea Foundations and Witt Associates 
understands that this creates an inherent level of bias in the outcomes, but the partners 
were very pleased at the level of open and honest feedback that was received during the 
one-on-one interview process as well as the modest perspective of Witt Associates in 
identifying lessons learned and best practices in the development and implementation of 
an initiative that the firm was retained to manage for three years. 
 
Data Collection and Analysis 
 
The Aware & Prepare Initiative conducted an annual survey of stakeholders in both 2009 
and 2010 and those questions have ranged from identifying projects that have had the 
most impact to assessing the extent to which the initiative addressed the seven priority 
theme areas.  The data from those surveys was utilized to refine strategy and gauge on-
going impact of philanthropic investment in emergency preparedness that was shared in 
annual reporting to the Orfalea Fund Board of Directors and the Aware & Prepare Initiative 
partners.  For this program evaluation, that data was aggregated and additional qualitative 
and quantitative data was collected for analysis. 
 
One-on-one interviews, approximately one hour in length, were conducted with key 
stakeholders and guided by open-ended, non-leading questions.  To maintain the integrity 
of the data collection from the Initial Needs Assessment to the Aware & Prepare Initiative 
Program Evaluation, the team of consultants from Witt Associates that conducted the 
interviews for the assessment in 2007 returned to conduct the interviews for the program 
evaluation.  As a result, their own personal observations were incredibly valuable as they 
were also witnessing first-hand the evolution of the initiative over a four-year period, 
having been relatively removed from its day-to-day activities during that time.  The team 
also distributed an electronic survey asking yes-or-no questions to provide a level of clarity 

                                                           
3 The Santa Barbara County Operational Area is a term that is meant to encompass all government 
subsidiaries within the geographic boundaries of Santa Barbara County including special districts and 
unincorporated areas. 
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and further context to the open-ended questions.4  The subsequent analysis of the data was 
organized and prioritized, with the approval of the Orfalea Fund Board of Directors, into 
five different components including level of capability, the public-private partnership, value 
of investment, grantmaking procedures and processes, and program structure. 
 
Level of Capability 
 
The Initial Needs Assessment conducted in 2007 identified gaps that existed in emergency 
management capabilities within the Santa Barbara County Operational Area.  These gaps 
were categorized by seven priority themes and addressed through strategic planning and 
investment of time, funding and other resources.  In regards to data analysis, the most 
significant question is whether or not the level of emergency management capabilities 
changed over the course of the Aware & Prepare Initiative in each of the priority theme 
areas. 
 
Public Education and Awareness 
 
The objective of this priority theme area was to develop strategies and enhance capabilities 
to help the general public become better prepared for a disaster, including programs that 
specifically target vulnerable populations (including those with functional access needs, the 
elderly, and non-English speaking populations) and address all-hazards emergencies.  The 
main focus within this priority theme was to build an Operational Area-wide public 
education and awareness campaign with consistent and coordinated messaging.  Due to the 
organizational changes being undertaken by the Santa Barbara County Office of Emergency 
Services (OES) in 2007 along with the disconnect between OES and the jurisdictions under 
previous leadership, the Aware & Prepare Initiative decided to take a different approach.  
Instead, support was directed to jurisdictional efforts to strengthen individual and family 
preparedness in an attempt to develop and “pilot” innovative approaches to public 
education to determine what messages and tools had the most impact in engaging 
residents to be more proactive.  Jurisdictional campaigns include, but are not limited to, the 
following: 
 

 City of Carpinteria, ‘Don’t Panic!  Prepare!’ Public Education and Awareness 
Campaign.  The City of Carpinteria utilized an existing preparedness guide 
developed by Topanga Canyon that they revised and adapted to address their 
specific community needs.  This guide, developed by a committee of community 
leaders and engaged citizens, is written in both English and Spanish and is being 
distributed to participants of neighborhood trainings and community disaster 
education (CDE) workshops along with basic disaster kits. 

 
 City of Goleta, Prepare Now/Goleta Preparese Hoy!  Goleta Prepare Now is 

aimed at increasing the level of overall awareness and emergency preparedness in 
the City of Goleta and the Goleta Valley at large.  This is being accomplished through 

                                                           
4
 The response rate on the survey was 50% equating to a total of 27 respondents.  The one-on-one interviews 

included a total of 28 participants. 
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four program components: (1) increase readiness and promote emergency 
preparedness via public information workshops, special events, meetings, and 
media campaigns; (2) provide emergency supply kits to “vulnerable populations” in 
the Goleta Valley; (3) train volunteers in neighborhood emergency preparedness 
and response; and (4) celebrate September as Emergency Preparedness Month with 
public outreach and community displays at key locations. The purpose of this 
program is to encourage personal readiness for future disasters, which includes 
having an emergency kit, making a plan, and having the tools and informational 
resources at hand before an emergency occurs.   
 

 City of Santa Maria, Ready Santa Maria and North County Collaborative 
Emergency Preparedness Program.  This program is aimed at improving 
emergency coordination and communication among Santa Maria, Guadalupe and 
Allan Hancock College, and between the cities and volunteer groups and the Santa 
Barbara County Voluntary Organizations Active in Disaster (VOAD), local media, and 
emergency related organizations; and improving methods for providing emergency 
public information to diverse populations in northern Santa Barbara County. 

 
 City of Solvang/City of Buellton, Community Emergency Preparedness 

Program. The primary goal of the Santa Ynez Valley Preparedness Program is to 
build the community capacity needed in the Solvang, Buellton, and Santa Ynez 
Valley areas to enhance the public’s readiness to respond to any and all emergency 
situations.  The Program Coordinator is working in collaboration with a variety of 
local government offices and agencies, school districts, businesses and organizations 
to educate the public about the importance of disaster preparedness with specific 
emphasis on Community Emergency Response Team (CERT) training. 

 
The Aware & Prepare Initiative also “piloted” and launched Listos, an emergency 
preparedness public education and awareness program that specifically targets Spanish-

speaking populations within the Santa Barbara County Operational Area.  
Listos uses a grass-root, flexible approach to obtaining entry into both 
formal and informal trusted networks, becoming part of that network and 
delivering information through an established trust.  Listos participants 
are provided with basic tools to increase the resilience of not only 

themselves and their families, but also their neighbors and peers and extended community.   
 
Coordination and Communication 
 
The objective of this priority theme area was to develop strategies and capabilities to 
develop strong relationships within the community, and specifically between the local 
government and non-governmental and non-for-profit organizations.  The primary role of 
the Aware & Prepare Initiative within this priority theme was to be a convener and 
facilitator between and among government and non-profit organizations.  This included the 
support of re-building and sustaining the Emergency Coordinators Committee (ECC) and 
the Santa Barbara County Voluntary Organizations Active in Disaster (VOAD), as well as the 
hosting of several roundtable discussions in an effort to address existing gaps in emergency 
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preparedness throughout the Santa Barbara County Operational Area in a multi-sector 
collaborative manner.  Topics included, but were not limited to, the following: 
 

 Functional Access Needs, People with Disabilities and Elderly in Times of Disaster; 
 Non-English Speaking Populations in Times of Disaster; and 
 Institutions of Higher Education and Disaster Readiness. 

 
In the survey conducted as part of the Aware & Prepare Program Evaluation, of the eighty-
eight percent (88%) of stakeholders that participated in a roundtable discussion in 2010, 
one hundred percent (100%) state that they are still involved with and/or meeting on the 
same issues today.  In each annual survey, increased levels of coordination and 
communication seemed to resonate among some stakeholders with one survey participant 
claiming “joint meetings have revealed how all agencies work together, share valuable 
information and are ready to help and share their knowledge.”  Communication through 
information sharing was mentioned many times as having been improved when one survey 
participant plainly stated, “We could not have disseminated our message to the community 
without the assistance of Aware & Prepare.”  Enhancing communication between the 
sectors and stakeholders has invariably heightened awareness.  One stakeholder 
mentioned it was beneficial knowing that “other groups had similar goals” which allowed 
them to share strategic models.  This also highlighted the intention of mitigating duplicated 
efforts.  The feedback also showed that Aware & Prepare spurred new ideas.  New ideas 
were apparent in responses on the “old ways” of conducting emergency response and 
preparedness evolving into a new paradigm that welcomed new approaches.  One detailed 
comment read, “It became apparent that ‘but we always have done it this way’ conversation 
was beginning to be replaced with ‘let’s explore a new approach’ and there was less 
resistance to trying something new, building new relationships and demonstrating more 
courage and less authority.”  Despite a few cases where stakeholders felt they were not 
effectively heard, the feedback provides clear indications that meetings were beneficial to 
most of the attendees.   
 
Preparedness: Planning, Training and Exercises 
 
The objective of this priority theme area was to develop an active and inclusive planning 
process as well as training and exercise program in the community, including quality 
control, continuous improvement, and feedback mechanisms.  The Aware & Prepare 
Initiative specifically targeted support and investment to key non-profit organizations that 
have a role in response and recovery within the Santa Barbara County Operational Area as 
well as jurisdictions that admittedly had plans that were out-dated or not as integrated and 
comprehensive as other partners.  For instance, the City of Santa Maria is facilitating a 
collaborative planning process with jurisdictions in northern Santa Barbara County, 
including the City of Guadalupe and Allan Hancock College, to ensure that plans are 
integrated and that expectations are clear in how these entities will be supporting each 
other when an emergency or disaster impacts the entire region.   
 
Over the past three years, several non-profit organizations that have a role in responding to 
and recovering from emergencies and disasters in Santa Barbara County have undertaken a 



Aware & Prepare Initiative Program Evaluation Executive Summary 8 

 

comprehensive and sustained effort to enhance their emergency preparedness and 
planning programs.  These organizations include Direct Relief International (DRI), 
Foodbank of Santa Barbara County, Santa Barbara Neighborhood Clinics (SBNC), Unity 
Shoppe, Inc., and Community Health Centers of the Central Coast.  With the completion of 
the Back-Up Generator and Refrigeration Project, DRI is now able to function in the event of 
a local power failure and has the capability to store and ship cold-chain medications and 
vaccines, thus expanding its ability to meet the needs of its partners and the patients they 
serve.  The Unity Shoppe, SBNC, and the Foodbank of Santa Barbara County have completed 
Emergency Operations Plans (EOP) that will allow them to continue to provide critical 
services to the community during an emergency or disaster, and have, or will be, installing 
emergency back-up electrical power at designated facilities.  

 
Emergency Public Information 
 
The objective of this priority theme area was to develop strategies and capabilities 
(including information technology and equipment) to warn the public of an impending 
disaster and to provide emergency instructions on suggested actions.  
The Aware & Prepare Initiative supported several programs and 
projects that targeted this priority theme area including the Radio 
Ready program, a partnership between the Santa Barbara County 
Office of Emergency Management and California Concern.  Radio 
Ready included the purchase and installation of satellite technology 
for the Operational Area Emergency Operations Center and OEM 
Duty Officer mobile communications vehicle, as well as four 
designated radio stations throughout the county that have back-up generator power.  This 
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will allow OEM to communicate emergency information to the public even when all utilities 
are out.  There is also an on-going public education and awareness campaign to encourage 
residents to purchase hand-cranked radios as well as the distribution of radios to 
designated low-income populations.   
 
The Aware & Prepare Initiative also supported the increase in capacity of the Santa Barbara 
County Sheriff’s Department Reverse 9-1-1 Program.  The expansion included the 
replacement of the old server and the addition of a more robust server that doubled the 
calling capacity and added other valuable features such as redundancy, speed of 
deliverability, and room for future capacity growth.  The Sheriff’s Department has also 
added a new “self-registration protocol” that enables residents to register on-line and 
identify how they would like to be notified including Short Message Service (SMS) texting, 
email, cell phone, and/or landline. The system is then able to show the resident a map 
indicating the location in which the number is geographically registered. 
 
In addition, the Aware & Prepare Initiative, along with the Homeland Security Grant 
Program and departmental funding, supported the Santa Barbara County Fire Department 
in their Fire Command and Control System project.  This project involved the purchase and 
installation of repeater radios on at least seven mountain-top communications sites located 
throughout the county.  Voice radio repeaters with simulcast capability are required for use 
as command channels to effectively communicate over large geographic areas and to the 
Public Safety Dispatch Center in Santa Barbara during large-scale emergencies. This project 
facilitated the orderly transition to a completely narrowband radio system as mandated by 
the Federal Communications Commission (FCC).  The improved radio system allows an 
interoperable command channel to be dedicated for inter-agency incidents and provides 
the opportunity to assign a dedicated command channel at large-scale, long-term incidents.  
 
Resources and Personnel 
 
The objective of this priority theme area was to develop strategies and capabilities to 
develop caches of disaster supplies, lists of capabilities and skills of organizations and 
responders, as well as knowing who has what and the capability to move resources (people 
and supplies) to where they are needed.  The Aware & Prepare Initiative focused on 
targeted support that would assist in long-term and sustained capacity-building.  The 
acquisition of resources and personnel was not the top priority, but it was justifiable in 
circumstances that required an initial investment of time and energy for the 
implementation and enhancement of a project or program.  For instance, the acquisition of 
contract personnel was critical to the implementation of programs in the City of Goleta, 
Santa Ynez Valley, and City of Santa Maria.  It was also important in the enhancement of key 
programs such as the Santa Barbara County Voluntary Organizations Active in Disaster as 
well as the Medical Reserve Corps (MRC) program.  The purpose behind these designated 
coordinators was to build the programs so that they could be easily maintained over time.   
 
Unfortunately, with the economic downturn and the elimination of key personnel along 
with the growing scarcity of resources, the sustainability of these programs without a 
designated contractor is in question.  The Aware & Prepare Initiative has been working 
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with these individuals to develop sustainability plans, and will continue to address 
concerns as they emerge.  There has also been a level of dependency that has evolved for 
this contractor support over the past three years, and the decreasing of time and effort 
committed to these on-going programs will require a transition similar to the one 
undertaken by the Aware & Prepare Initiative and its transition of management from Witt 
Associates to the Santa Barbara County Office of Emergency Management.  During the one-
on-one interviews, stakeholders expressed concern about these transitions and the lack of 
clarity in the changes that will occur as a result.  Both the Orfalea Foundations and OEM are 
taking every opportunity to clarify expectations, and will continue to be open about the 
challenges. 
 
Authority and Management 
 
The objective of this priority theme area was to enhance facilities (including the Emergency 
Operations Center) and capabilities for community leadership to provide command, 
control and coordination of disaster response activities.  Since its inception, the Aware & 
Prepare Initiative has advocated for a new Operational Area Emergency Operations Center, 
having identified the inadequacy of the facility as a significant gap in capabilities in the 
Initial Needs Assessment in 2007.  With multiple recommendations by the Santa Barbara 
Civil Grand Jury dating back to 1996, and a tremendous financial contribution from the 
collaborative of funders supporting Aware & Prepare, the new multi-million dollar, 11,000 
square foot EOC was approved by the Santa Barbara County Board of Supervisors in 
January 2010.  The Santa Barbara County EOC is located off Lower Cathedral Oaks Road in 
the County Complex and is expected to officially open in September 2011.  The new EOC 
was a tremendous accomplishment for the Aware & Prepare Initiative and its public-
private partnership.  This facility will host trainings, meetings, and events that help sustain 
the high-level of coordination and collaboration that has evolved over the last several years 
between and among government agencies and non-profit organizations.   
  
Volunteers and Voluntary Organizations 
 
The purpose of this priority theme area was to encourage the continued development of an 
active volunteer corps and Voluntary Organizations Active in Disaster (VOAD) program 
made up of non-governmental agencies in partnership with local government to improve 
coordination and capabilities in disaster preparedness, response, and long-term recovery.5  
Community-based and faith-based organizations as well as non-profit service providers 
that have a role in emergency preparedness, response and/or recovery efforts are now 
meeting quarterly as part of the Santa Barbara County Voluntary Organizations Active 
in Disaster (SBC VOAD).  A designated VOAD Coordinator along with a newly-established 
Executive Committee has developed a database of available resources and personnel, a 
spontaneous volunteer processing center, as well as comprehensive policies and 
procedures for member organizations.  SBC VOAD has also created a sustainability plan 
that will guide their organization over the next five years with increased decision-making 

                                                           
5 Please note that this priority theme area has been revised since the Initial Needs Assessment conducted in 
2007 based on feedback from the Emergency Coordinators Committee. 
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responsibilities for the Executive Committee and designated liaisons that are being trained 
to respond to the EOC, upon activation, to coordinate resources.   
 
The Aware & Prepare Initiative has also supported the strengthening of the Community 
Emergency Response Team (CERT) program as well as the Medical Reserve Corps.  
Currently, the CERT program is being utilized first and foremost as a public education and 
awareness program, but will grow in certain jurisdictions to be trained volunteers that are 
prepared to help themselves and their neighbors during an emergency.  Whereas, the MRC 
is fully trained and equipped to respond to the surge in medical needs during a large-scale 
emergency or disaster.  Membership has doubled over the last three years with the 
oversight of a full-time MRC Coordinator, and the cadre of volunteers has participated in 
several trainings and exercises.  The MRC has also been able to acquire a cache of medical 
supplies that is stored in the north county facility of the American Red Cross Santa Barbara 
County Chapter for easy deployment to that region in the event that transportation is 
limited.   
 
The majority of survey respondents and interview participants agreed that the 
strengthening of the SBC VOAD was one of the most significant accomplishments of the 
Aware & Prepare Initiative.  It was also continually highlighted that the re-invigoration of 
the CERT program has had a tremendous impact on local jurisdictions.  However, the 
greatest concern with sustainability lies in these volunteer-based programs as volunteer 
management is one of the most time-consuming responsibilities and financial support for 
these efforts are minimal on the State and Federal level. 
 
Aware & Prepare Program Evaluation Report 
 
The change in level of capabilities to prepare for, respond to and recover from emergencies 
and disasters is the main focus of the Aware & Prepare Initiative Program Evaluation; 
however, there are four other components that were addressed in data collection and 
analysis including the public-private partnership, value of investment in philanthropic 
support to government agencies and non-profit organizations, grantmaking processes and 
procedures, as well as the overall program structure.  These components, along with 
further analysis on the level of emergency management capabilities, and their 
accompanying outcomes are described in-depth in the comprehensive Program Evaluation 
Final Report.   
 
 
 


